
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/21/2016

ESTIMATE SUMMARY 13:40:48

CONTID: C19140R        ESTIMATE NO: 0011 FINL 2005

PCN: 19140R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96 ARLINGTON EAST PERCENT TIME:

PROJECT NO: FSA096A-043                   

SH 96 ARLINGTON EAST

NAME OF ROAD: 096C

PROJECT COUNTIES: KIOWA

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,337,336.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,483,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 97,245.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.38

WORK DAYS

WORK DAYS

99.41%

43,551.98

0.00

0.00

97,245.00

$

$

$

$

50,474.92

7,243,309.37

7,293,784.29

0.00

7,293,784.29

0.00

0.00

7,293,784.29

0.00

AMOUNT DUE 7,293,784.29 97,245.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 97,245.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

79.5 TIME ALLOW: 80

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2015

12/23/2015

12/23/2015

06/21/2016

03/19/2015

04/01/2015

04/01/2015

05/10/2015
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Removal of Tree 14.000

0.000

202-00010  
 

49,000.0014.000

0.00

14.000

EACH

3,500.00000

0010 Removal of Embankment Protector Type 5 1.000

0.000

202-00024  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0015 Removal of Pipe 54.000

0.000

202-00035  
 

6,480.0054.000

0.00

54.000

LF  

120.00000

0020 *Removal of Delineator 131.000

0.000

202-00090  
 

1,179.00131.000

0.00

131.000

EACH

9.00000

0025 Removal of Curb 10.000

0.000

202-00201  
 

1,100.0010.000

0.00

10.000

LF  

110.00000

0030 *Removal of Asphalt Mat 3,930.000

0.000

202-00220  
 

31,440.003,930.000

0.00

3,930.000

SY  

8.00000

0035 *Removal of Ground Sign 13.000

0.000

202-00810  
 

1,235.0013.000

0.00

13.000

EACH

95.00000

0040 *Removal of Fence 1,828.000

0.000

202-01000  
 

1,462.401,828.000

0.00

1,828.000

LF  

0.80000

0045 *Removal of Guardrail Type 3 1,375.000

0.000

202-01130  
 

5,912.501,375.000

0.00

1,375.000

LF  

4.30000

0050 *Removal of End Anchorage 12.000

0.000

202-01300  
 

3,600.0012.000

0.00

12.000

EACH

300.00000

0055 Clean Culvert 2.000

0.000

202-04002  
 

7,800.002.000

0.00

2.000

EACH

3,900.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Embankment Material (Complete In Place) 50,688.000

0.000

203-00060  
 

953,441.2850,688.000

0.00

50,688.000

CY  

18.81000

0065 Proof Rolling 15.000

0.000

203-01100  
 

1,125.0015.000

0.00

15.000

HOUR

75.00000

0070 Blading 26.000

0.000

203-01500  
 

1,950.0026.000

0.00

26.000

HOUR

75.00000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0080 Topsoil 29,593.000

0.000

207-00205  
 

147,965.0029,593.000

0.00

29,593.000

CY  

5.00000

0085 *Erosion Log (12 Inch) 1,960.000

0.000

208-00002  
 

9,800.001,960.000

0.00

1,960.000

LF  

5.00000

0090 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.00000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.00000

0100 Rock Check Dam 5.000

0.000

208-00041  
 

1,000.005.000

0.00

5.000

EACH

200.00000

0105 *Concrete Washout Structure 4.000

0.000

208-00045  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000

0110 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

4,000.004.000

0.00

4.000

EACH

1,000.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 Removal and Disposal of Sediment (Labor) 7.000

0.000

208-00103  
 

385.007.000

0.00

7.000

HOUR

55.00000

0120 Removal and Disposal of Sediment (Equipment) 7.000

0.000

208-00105  
 

385.007.000

0.00

7.000

HOUR

55.00000

0125 Sweeping (Sediment Removal) 89.000

0.000

208-00106  
 

4,895.0089.000

0.00

89.000

HOUR

55.00000

0130 Erosion Control Supervisor 166.000

0.000

208-00205  
 

16,600.00166.000

0.00

166.000

HOUR

100.00000

0135 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

3.00000

0140 *Reset Ground Sign 1.000

0.000

210-00810  
 

400.001.000

0.00

1.000

EACH

400.00000

0145 *Seeding (Native) 53.600

0.000

212-00006  
 

21,440.0053.600

0.00

53.600

ACRE

400.00000

0150 *Soil Conditioning 53.600

0.000

212-00032  
 

80,400.0053.600

0.00

53.600

ACRE

1,500.00000

0155 *Mulching (Weed Free Hay) 53.600

0.000

213-00002  
 

25,192.0053.600

0.00

53.600

ACRE

470.00000

0160 *Mulch Tackifier 10,680.000

0.000

213-00061  
 

26,700.0010,680.000

0.00

10,680.000

LB  

2.50000

0165 *Removal of Nests 52.000

0.000

240-00010  
 

3,380.0052.000

0.00

52.000

HOUR

65.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 Netting 227.000

0.000

240-00020  
 

2,270.00227.000

0.00

227.000

SY  

10.00000

0175 Aggregate Base Course (Class 6) 20,027.000

0.000

304-06007  
 

1,101,485.0020,027.000

0.00

20,027.000

CY  

55.00000

0180 Hot Mix Asphalt (Patching) (Asphalt) 139.510

0.000

403-00720  
 

20,926.50139.510

0.00

139.510

TON 

150.00000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 30,519.180

0.000

403-34741  
 

2,746,726.2030,519.180

0.00

30,519.180

TON 

90.00000

0190 Emulsified Asphalt (Slow-Setting) 9,528.000

0.000

411-10255  
 

38,112.009,528.000

0.00

9,528.000

GAL 

4.00000

0195 Geotextile (Drainage) (Class 2) 139.000

0.000

420-00113  
 

695.00139.000

0.00

139.000

SY  

5.00000

0200 Riprap (12 Inch) 42.000

0.000

506-00212  
 

5,040.0042.000

0.00

42.000

CY  

120.00000

0205 Bituminous Slope and Ditch Paving (Asphalt) 3.000

0.000

507-00400  
 

900.003.000

0.00

3.000

TON 

300.00000

0210 Concrete Class D 4.000

0.000

601-03000  
 

4,400.004.000

0.00

4.000

CY  

1,100.00000

0215 Reinforcing Steel (Epoxy Coated) 64.000

0.000

602-00020  
 

128.0064.000

0.00

64.000

LB  

2.00000

0220 30 Inch Corrugated Steel Pipe 71.000

0.000

603-10300  
 

11,360.0071.000

0.00

71.000

LF  

160.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0225 48 Inch Corrugated Steel Pipe 42.000

0.000

603-10480  
 

9,240.0042.000

0.00

42.000

LF  

220.00000

0230 48 Inch Equivalent Corrugated Steel Pipe Arch 16.000

0.000

603-15048  
 

5,920.0016.000

0.00

16.000

LF  

370.00000

0235 30 Inch Steel End Section 6.000

0.000

603-30030  
 

3,600.006.000

0.00

6.000

EACH

600.00000

0240 48 Inch Steel End Section 4.000

0.000

603-30048  
 

8,000.004.000

0.00

4.000

EACH

2,000.00000

0245 48 Inch Equivalent Arch Steel End Section 2.000

0.000

603-31348  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0250 *Guardrail Type 3 (6-3 Post Spacing) 713.000

0.000

606-00301  
 

17,112.00713.000

0.00

713.000

LF  

24.00000

0255 *Transition Type 3G 10.000

0.000

606-01370  
 

15,000.0010.000

0.00

10.000

EACH

1,500.00000

0260 *End Anchorage (Nonflared) 10.000

0.000

606-02003  
 

25,000.0010.000

0.00

10.000

EACH

2,500.00000

0265 *Corner and Line Brace Post 3.000

0.000

607-00010  
 

750.003.000

0.00

3.000

EACH

250.00000

0270 *Fence Barbed Wire with Metal Posts 1,957.000

0.000

607-01000  
 

3,914.001,957.000

0.00

1,957.000

LF  

2.00000

0275 *Fence (Plastic) 177.000

0.000

607-11525  
 

531.00177.000

0.00

177.000

LF  

3.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0280 Curb Type 6 (Section M) 104.000

0.000

609-60011  
 

4,160.00104.000

0.00

104.000

LF  

40.00000

0285 *Delineator (Type I) 196.000

0.000

612-00001  
 

3,528.00196.000

0.00

196.000

EACH

18.00000

0290 *Delineator (Type III) 24.000

0.000

612-00003  
 

672.0024.000

0.00

24.000

EACH

28.00000

0295 *Sign Panel (Class I) 82.000

0.000

614-00011  
 

1,394.0082.000

0.00

82.000

SF  

17.00000

0300 *Sign Panel (Class II) 53.000

0.000

614-00012  
 

1,219.0053.000

0.00

53.000

SF  

23.00000

0305 *Sign Panel (Class II) (Install Only) 0.000

0.000

614-00029  
 

0.000.000

0.00

0.000

EACH

150.00000

0310 *Steel Sign Support (2-Inch Round)(Post and Socket) 20.000

0.000

614-01503  
 

4,400.0020.000

0.00

20.000

EACH

220.00000

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

5.000

0.000

614-01573  
 

2,000.005.000

0.00

5.000

EACH

400.00000

0320 Embankment Protector Type 3 4.000

0.000

615-00030  
 

14,000.004.000

0.00

4.000

EACH

3,500.00000

0325 Embankment Protector Type 5 2.000

0.000

615-00050  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0330 12 Inch Drainage Pipe (Class 8) 129.000

0.000

624-28012  
 

1,548.00129.000

0.00

129.000

LF  

12.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0335 *Construction Surveying 1.000

0.000

625-00000  
 

110,000.001.000

0.00

1.000

L S 

110,000.00000

0340 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0345 *Public Information Services 1.000

0.000

626-01000  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0350 *Epoxy Pavement Marking 370.000

0.000

627-00005  
 

31,820.00370.000

0.00

370.000

GAL 

86.00000

0355 *Pavement Marking Paint (Waterborne) 952.000

0.000

627-00011  
 

43,792.00952.000

0.00

952.000

GAL 

46.00000

0360 *Flagging 5,398.000

0.000

630-00000  
 

118,756.005,398.000

0.00

5,398.000

HOUR

22.00000

0365 *Traffic Control Inspection 77.000

0.000

630-00007  
 

5,467.0077.000

0.00

77.000

DAY 

71.00000

0370 *Traffic Control Management 120.000

0.000

630-00012  
 

120,000.00120.000

0.00

120.000

DAY 

1,000.00000

0375 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0380 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

240.002.000

0.00

2.000

EACH

120.00000

0385 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

121.0011.000

0.00

11.000

EACH

11.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0390 *Construction Traffic Sign (Panel Size B) 74.000

0.000

630-80342  
 

814.0074.000

0.00

74.000

EACH

11.00000

0395 *Construction Traffic Sign (Special) 194.000

0.000

630-80344  
 

6,014.00194.000

0.00

198.000

SF  

31.00000

0400 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

20,000.002.000

0.00

2.000

EACH

10,000.00000

0405 *Drum Channelizing Device 203.000

0.000

630-80360  
 

3,248.00203.000

0.00

203.000

EACH

16.00000

0410 Concrete Barrier (Temporary) 448.000

0.000

630-80370  
 

13,440.00448.000

0.00

448.000

LF  

30.00000

0415 *Traffic Cone 264.000

0.000

630-80380  
 

264.00264.000

0.00

264.000

EACH

1.00000

0420 *Mobile Pavement Marking Zone 4.000

0.000

630-80520  
 

1,000.004.000

0.00

4.000

DAY 

250.00000

0425 Impact Attenuator (Temporary) 87.000

0.000

630-85011  
 

191,400.0087.000

0.00

87.000

DAY 

2,200.00000

0430 Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0445 F/A Fuel Cost Adjustment -13,443.050

0.000

700-70016  
 

-13,443.05-13,443.050

0.00

-13,443.050

F A 

1.00000

0450 F/A Roadway Smoothness Incentive 25,287.820

0.000

700-70018  
 

25,287.8225,287.820

0.00

25,287.820

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment -5,272.650

0.000

700-70019  
 

-5,272.65-5,272.650

0.00

-5,272.650

F A 

1.00000

0460 F/A On-The-Job Trainee 460.000

0.000

700-70021  
 

460.00460.000

0.00

3,840.000

HOUR

1.00000

0465 F/A Quality Incentive Payment 131,376.560

0.000

700-70025  
 

131,376.56131,376.560

0.00

131,376.560

F A 

1.00000

0470 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0480 F/A DRB Standing Committee 3,350.000

0.000

700-70594  
 

3,350.003,350.000

0.00

3,350.000

F A 

1.00000

0705 Rem Pavement Marking 1,007.000

0.000

202-00250  
 

3,182.121,007.000

0.00

1,007.000

SF  

3.16000

0710 Mobilization Mobilization for Removal of Pavement 
Marking

2.000

0.000

626-00005  
 

2,000.002.000

0.00

2.000

DAY 

1,000.00000

0715 Rem Asphalt Mat (Planing) 1,000.000

0.000

202-00240  
 

12,010.001,000.000

0.00

1,000.000

SY  

12.01000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0720 Added Item (Dollar)/ Price Reduction - Lottman Results -14,360.000

0.000

900-00006  
 

-14,360.00-14,360.000

0.00

0.000

DOL 

1.00000

0725 Added Item (Dollar)/ Water Quality Violation -2,625.000

0.000

900-00006  
 

-2,625.00-2,625.000

0.00

0.000

DOL 

1.00000

0730 Soil Reten Blanket (S-C)(BioD Cl 1) 2,022.000

0.000

216-00201  
 

9,099.002,022.000

0.00

2,022.000

SY  

4.50000

0735 Liquidated Damages Liquidaterd Damages for Overweight 
Loads

-18,062.980

0.000

620-00040  
 

-18,062.98-18,062.980

0.00

0.000

DOL 

1.00000

CAT 6,803,075.700.006,846,627.68CURRENT AMT0200 $ $ $

CAT NO0300 Structure K-23-A, Adobe Creek 

0485 *Removal of Asphalt Mat (Planing) (Special) 510.000

0.000

202-00246  
 

6,630.00510.000

0.00

510.000

SY  

13.00000

0490 *Removal of Bridge Railing 327.000

0.000

202-00425  
 

3,597.00327.000

0.00

327.000

LF  

11.00000

0495 *Removal of Portions of Present Structure (Class 2) 120.000

0.000

202-00453  
 

38,400.00120.000

0.00

120.000

SY  

320.00000

0500 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

455.00000

0505 *Removal of Expansion Joint Material 66.000

0.000

202-00520  
 

3,630.0066.000

0.00

66.000

LF  

55.00000

0510 *Rebuild Portions of Present Structure 1.000

0.000

210-00510  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0300 Structure K-23-A, Adobe Creek 

0515 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 94.200

0.000

403-34741  
 

8,478.0094.200

0.00

94.200

TON 

90.00000

0520 *Structural Steel 630.000

0.000

509-00000  
 

21,420.00630.000

0.00

630.000

LB  

34.00000

0525 *Waterproofing (Membrane) 558.000

0.000

515-00120  
 

11,718.00558.000

0.00

558.000

SY  

21.00000

0530 Bridge Expansion Joint (Asphaltic Plug) 60.000

0.000

518-01001  
 

8,400.0060.000

0.00

60.000

LF  

140.00000

0535 Sawing and Sealing Bridge Joint 60.000

0.000

518-03000  
 

1,020.0060.000

0.00

60.000

LF  

17.00000

0540 Concrete Class D (Bridge) (Special) 9.600

0.000

601-03041  
 

19,200.009.600

0.00

9.600

CY  

2,000.00000

0545 Reinforcing Steel (Epoxy Coated) 309.000

0.000

602-00020  
 

618.00309.000

0.00

309.000

LB  

2.00000

0550 *Bridge Rail Type 10R 326.000

0.000

606-11010  
 

57,050.00326.000

0.00

326.000

LF  

175.00000

0555 Cathodic Protection (Special) 0.000

0.000

619-80005  
 

0.000.000

0.00

0.000

L S 

8,000.00000

0556 Added Item (Each)/ Cathodic Protection (Special) 294.000

0.000

900-00007  
 

24,499.02294.000

0.00

294.000

EACH

83.33000

CAT 214,660.020.00214,660.02CURRENT AMT0300 $ $ $
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0301 Structure K-23-E, Colt Ditch 

0560 *Removal of Asphalt Mat (Planing) (Special) 250.000

0.000

202-00246  
 

3,250.00250.000

0.00

250.000

SY  

13.00000

0565 *Removal of Bridge Railing 186.000

0.000

202-00425  
 

2,046.00186.000

0.00

186.000

LF  

11.00000

0570 *Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

320.001.000

0.00

1.000

SY  

320.00000

0575 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

455.00000

0580 *Removal of Portions of Present Structure 0.340

0.000

202-00495  
 

13,260.000.340

0.00

0.340

L S 

39,000.00000

0585 *Structure Backfill (Class 1) 5.000

0.000

206-00100  
 

375.005.000

0.00

5.000

CY  

75.00000

0590 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 53.700

0.000

403-34741  
 

4,833.0053.700

0.00

53.700

TON 

90.00000

0595 *Waterproofing (Membrane) 326.000

0.000

515-00120  
 

6,846.00326.000

0.00

326.000

SY  

21.00000

0600 Sawing and Sealing Bridge Joint 139.000

0.000

518-03000  
 

2,363.00139.000

0.00

139.000

LF  

17.00000

0605 Concrete Class D (Bridge) 8.000

0.000

601-03040  
 

10,400.008.000

0.00

8.000

CY  

1,300.00000

0610 Concrete Class D (Bridge) (Special) 0.100

0.000

601-03041  
 

200.000.100

0.00

0.100

CY  

2,000.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0301 Structure K-23-E, Colt Ditch 

0615 Reinforcing Steel (Epoxy Coated) 1,381.000

0.000

602-00020  
 

2,762.001,381.000

0.00

1,381.000

LB  

2.00000

0620 *Bridge Rail Type 10R 186.000

0.000

606-11010  
 

32,550.00186.000

0.00

186.000

LF  

175.00000

0625 Cathodic Protection (Special) 0.000

0.000

619-80005  
 

0.000.000

0.00

0.000

L S 

8,000.00000

0626 Added Item (Each)/ Cathodic Protection (Special) 5.000

0.000

900-00007  
 

416.655.000

0.00

5.000

EACH

83.33000

CAT 79,621.650.0079,621.65CURRENT AMT0301 $ $ $

CAT NO0302 Structure K-24-B 

0630 *Removal of Bridge Railing 20.000

0.000

202-00425  
 

220.0020.000

0.00

20.000

LF  

11.00000

0635 *Removal of Portions of Present Structure 0.330

0.000

202-00495  
 

12,870.000.330

0.00

0.330

L S 

39,000.00000

0640 Concrete Class D (Box Culvert) 12.000

0.000

601-03030  
 

15,600.0012.000

0.00

12.000

CY  

1,300.00000

0645 Reinforcing Steel (Epoxy Coated) 1,181.000

0.000

602-00020  
 

2,362.001,181.000

0.00

1,181.000

LB  

2.00000

0650 *Bridge Rail Type 10H 20.000

0.000

606-11020  
 

1,200.0020.000

0.00

20.000

LF  

60.00000

CAT 32,252.000.0032,252.00CURRENT AMT0302 $ $ $

CAT NO0303 Structure CBC 

0655 *Removal of Portions of Present Structure 0.330

0.000

202-00495  
 

12,870.000.330

0.00

0.330

L S 

39,000.00000
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PCN: 19140R-BID   ESTIMATE RUN 06/21/2016

PROJECT: FSA096A-043                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:48

CUMULATIVE
AMOUNT

CAT NO0303 Structure CBC 

0660 *Structure Excavation 25.000

0.000

206-00000  
 

1,375.0025.000

0.00

25.000

CY  

55.00000

0665 *Structure Backfill (Class 1) 80.000

0.000

206-00100  
 

6,000.0080.000

0.00

80.000

CY  

75.00000

0670 Geotextile (Drainage) (Class 2) 59.000

0.000

420-00113  
 

295.0059.000

0.00

59.000

SY  

5.00000

0675 Riprap (12 Inch) 25.000

0.000

506-00212  
 

3,000.0025.000

0.00

25.000

CY  

120.00000

0680 Concrete Class D (Box Culvert) 54.000

0.000

601-03030  
 

70,200.0054.000

0.00

54.000

CY  

1,300.00000

0685 Reinforcing Steel (Epoxy Coated) 9,980.000

0.000

602-00020  
 

19,960.009,980.000

0.00

9,980.000

LB  

2.00000

CAT 113,700.000.00113,700.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0695 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0700 Sanitary Facility 1.000

0.000

620-00020  
 

474.921.000

0.00

1.000

EACH

474.92000

CAT 50,474.920.0050,474.92CURRENT AMT0400 $ $ $

$ 7,293,784.290.00$7,337,336.27$CURRENT AMTPROJECT TOTAL


